

Application Milestones

CHARLES TOWN, CITY OF New NPDES/State Storm Water Construction #1 WVR113389

(17) Application Milestones Completed

OFFICE	MILESTONE	DATE	COMMENT
OWR	Application Received / Initiated	03/17/2026	Application created by R_GATE
OWR	Enable Public View of Electronic Application	03/17/2026	Application created by R_GATE
OWR	Permit Fees All Current	03/18/2026	
OWR	Admin. Corr Intermission Begin	03/19/2026	Pending Dates are incorrect,
OWR	Corrections Remarks	03/20/2026	From EP --DESPOL46
OWR	Admin. Corr Intermission End	04/15/2026	From EP -- Application Resubmitted by PishR75
OWR	Administratively Comp. Letter Sent	04/17/2026	
OWR	SW Administratively Complete	04/17/2026	
OWR	Other Intermission Begin	04/23/2026	From EP --Correction requests emailed.
OWR	Other Intermission End	05/22/2026	From EP -- Application Resubmitted by PishR75
OWR	Probable Issue Date	05/26/2026	
OWR	PCS Review before Issue	05/26/2026	
OWR	PCS Review at Draft	05/26/2026	
OWR	Draft Sent to EPA	05/26/2026	
OWR	Draft Permit Prepared	05/26/2026	
OWR	Draft Permit Approved	05/26/2026	
OWR	Final Action (Issued)	05/26/2026	